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The fall timeline to remove contaminated soil and develop an expanded Riverfront Park at the former export plant site in Libby may be
slipping away.

The Libby City Council and Environmental Protection Agency officials have not yet cemented a cleanup plan since serious discussions
began in July.

At a meeting last week with EPA officials, the mayor and council expressed that they would need a breakdown of costs before deciding
which option would be most beneficial, and some didn’t believe that there would be enough time left to carry out the plan by winter.

“This is stuff we discussed two months ago,” councilmember D.C. Orr said. “I’m worried that we’re going to be pressured into doing this
project this fall.”

Councilmember Bill Bischoff agreed.

“I don’t want to be rushed into making a decision,” he said. “I want to see all the figures and I don’t really see it getting done this fall
either.”

Mike Cirian, EPA’s Libby field leader, offered that it would only take three to four weeks to perform a removal and lay down a clean cover
until the city decides how it would like to proceed. Rebecca Thomas, EPA project manager for the site, echoed those comments.

“I appreciate what you’re saying about the time, though I hesitate to have this property in its current condition next spring and summer when
people start to use the park again,” she said. “It would be nice to be able to have it at least in a clean condition, if not a fully-restored
condition.”

Thomas sent the council a letter two weeks ago explaining two basic options that would fulfill the selected remedy laid out in the record of
decision.

The first choice calls for the EPA using a combination of cut and fill to leave a minimum of 18 inches of clean fill, or the equivalent, such as
12 inches and a cement sidewalk. The agency would perform remediation work that would correspond with the city’s future plans for the
site as a park, such as laying gravel for roadways, cleaning out a utility corridor and hydroseeding planned grassy areas.

The second option entails that the EPA perform enough cut and fill to break the exposure pathway, and then allow the city to carry out its
own restoration using funds that the EPA saved by not performing the work.

“EPA could cut and fill, do at least 12 inches, then turn it over to the city with an amount in an escrow account for final restoration,”
Thomas explained.

The EPA’s preliminary estimate for the cost of restoration is $290,000, with an additional $15,000 for design-related expenses to ensure
quality drainage and long-term protection of the cover. The mayor and council agreed that they would not make a decision until they knew
how the EPA reached that figure.

“If the city council is going to consider that as an option,” said Allen Payne, the city’s legal representation, “we have to figure out if we
agree with those assumptions.”

The council had discussed with the EPA at prior meetings the possibility of the city building up the property on one side to place a 1-percent
incline over the whole area. The move would provide good drainage and several more inches of cover over much of the park. The council
would like to see numbers, however, to determine which plan would be more cost-effective — the city building up the property or the EPA
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performing its 18-inch cut-and-fill job.

“We’ve asked for the difference of you cleaning the site all completely done — how much that would cost you versus this idea of removal of
a little bit of it and us filling it with a big amount,” Mayor Doug Roll said.

It is possible, both sides agreed, that the city may be able to lay down three feet of clean fill for what it costs EPA to do 18 inches.

“Obviously, the money will go a lot further for the city than it would go for EPA because of the cost of our contract, the Davis-Bacon wages,
and all that,” Thomas said.

City and EPA officials planned to speak again via conference call this Tuesday evening.
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The News invites you to contribute online comments. Please keep the following guidelines in mind when posting a comment.

1. Please do not threaten or verbally abuse others with your comments. Do not libel others (no name calling or using private citizens’
names).

2. Please use good taste and respectful language so that all readers feel welcome when commenting within this forum.
3. Please do not use language that abuses or discriminates.

4. Debate is welcome but do not attack others. It’s acceptable to disagree and express your own opinions but please do so in a respectful
manner.

5. Do not use the reader comments area to promote commercial ventures.

6. Ask yourself the following four questions before posting — Is it a positive remark? Will I be hurting anyone? Children can come to this
site ... is it appropriate for their eyes? Would I want my name on this forum?

Note: Comments are not edited in any way and are either approved or rejected in their original form.
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